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Meeting Minutes Transmittal - Approved

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held September 20, 1994
From 8:00 to 9:00 a.m.

The undersigned indicate by their signatures that these meeting
minutes refiect the actual occurrences of the above dated Unit

NOT PRESENT
Date:

Dan1e1 L. Duncan, RCRA Program Manager, EPA Region 10

Date: /D//g)/f} %L

i !
“Fenggang Ma, Unit Manager, Washington State Department of Ecology

200 West Area Ash Pit Demolitien Site Closure Plan, WHC Concurrence

(7/ 6;«(@'/4/%_& vate: /2 5/75/

red A. Ruck TIT, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List

Attachment 4 - Action [tems




Attachment 1
Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington
Meeting Held September 20, 1994
From 8:00 to 9:00 a.m.
Agenda

Approval of Past UMM Minutes

Status Action Items
-No open action items

Status Closure Activities
~Status of NOD Comments Response Table

New Business
-Open Discussion

Set Next Meeting Date



Attachment 2

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held September 20, 1994
From 8:00 to 9:00 a.m.

Summary of Discussion and Commitments/Agreements

1. Approval of Past UMM Minutes

The August 16, 1994, Unit Managers' Meeting Minutes were reviewed and
signed by the Unit Managers.

2. Status Action Items:
-No Open Action Items

There was no discussion.

3. Status Closure Activities:
~-Status NOD Comments (On Schedule)

WHC (D. M. Korematsu-Olund) stated that WHC Commercial Analytical
Services (CAS) has received the analytical results for the July 13, 1994
sampling effort. The raw data received from the lab is currently
undergoing validation by a subcontractor. CAS will review the data
package and the validation completed by the subcontractor before sending
the final data package. RL (R. N. Krekel) stated that once WHC has
reviewed the validated data it will then be sent to RL for review prior
to issuing the data to Ecology. Ecology (F. Ma) asked when Ecology
would expect to receive a copy of the validated data package? RL

(R. N. Krekel) stated it would depend on when WHC receives the final
data package from CAS and submits it to RL. WHC (D. M. Korematsu-0lund)
estimated a 21 day validation turnaround, plus an additional 10 day
internal review by CAS, before the WHC RCRA closure group would receive
the final data package.

WHC (D. M. Korematsu-Olund) informed Ecclogy that 200 West Area Ash Pit
Demolition Site (Ash Pit) Notice of Deficiency (NOD) comment response
resolution table will be submitted with the closure plan revision on
October 6, 1994. The 218 E-8 Borrow Pit Demolition Site (218 E-8)
closure plan revision 1 and it's NOD comment response resolution table
will follow in two weeks, transmitting to Ecology on October 21, 1994.
Ecology (F. Ma) inquired how long Ecology will have to review the
revised closure plan? RL (R. N. Krekel) stated that RL had not seen the
new schedule that Ecology had proposed for the NOD cycles. WHC

(D. M. Korematsu-Olund) believed the proposed schedule indicated that
Ecology had 60 days to review the revised closure plan.

RL (R. N. Krekel) stated that RL is putting together a planning schedule
that lists all the activities associated with the revised closure plan
and the sampling, data validation, data evaluation laid out in a
schedule that we can work to at each UMM. Westinghouse is still being
tasked to develop that schedule.
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Ecology (F. Ma) inquired if there were any funding problems for next
fiscal year concerning the demolition site projects? RL (R. N. Krekel)
said that the closures should be funded for completion of the sampling,
paperwork, revisions, data evaluation and so forth. MACTEC

(P. J. Macbeth) was sure that the demolition sites were financially
covered next year. But requested that RL Operations Unit Manager

E. D. Macalister or his representative have the action to verify and

discuss funding for the demolition sites at the next UMM,

4. New business:
-Open discussion
RL {(R. N. Krekel) introduced Elten M. Mattlin as the new RL Unit Manager
for RCRA closures starting the month of October.

5. Set new meeting date:

The next Unit Managers Meeting was scheduled for October 18, 1994 8:30-
10:00 a.m. Richland, WA.



Attachment 3

"Unit Managers' Meeting

200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416

Meeting Held September 20, 1994
From 8:00 to 9:30 a.m. -
Attendance List

Richland, Washington

Name . Organization Phone #
FRuderd A fbefoe! USDoE 32 /%Y
FLLEN  MATTOUN OE - RL 376-2385
it 7. Framotty-Mund | WHC - Ll rt 332628
@nggqang M & Ewﬂ)@t@’ 736-3038
oot MacterX AR 272-22%9
L%z//p btes GTAs ZF2-02455




Attachment 4

Unit Managers' Meeting
200 West Area Ash Pit Demolition Site Closure Plan
2440 Stevens Center Place, Room 1416
Richland, Washington

Meeting Held September 20, 1994
From 8:00 to 9:00 a.m.

Action Items

Action [tem # Description
9-20-94: | RL Operations Unit Manager will verify and

discuss funding for next fiscal year concerning
the demolition sites .
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Distribution

J. K. Bartz GSSC R3-82
R. E. Bolls WHC T3-04
R. M. Carosino RL Ad4-52
D. L. Duncan *  EPA-Seattle HW-106
D. M. Korematsu-Olund  WHC HE6-23
R. N. Krekel RL A5-15
J. G. Lucas BHI H6-01
F. Ma Ecology N1-05
P. J. Macbeth MACTEC R3-82
E. D. Macalister RL S§7-55
P. J. Mackey WHC B3-15
E. M. Mattlin RL A5-15
R. D. Pierce WHC T3-04
S. M. Price WHC HE-23
M. R. Romsos WHC T3-04
F. A. Ruck III WHC HE-23
. J. L. Waite WHC B2-35
Field File Custodian WHC H6-08
GHL/RCRA File WHC H6-23

ADMINISTRATIVE RECORD: 200 West Area Ash Pit Demolition Site Closure Plan,
T-2-2 [Care of EDIC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
(Record Center)-Mail Stop HW-074

Please send comments on distribution 1ist to Kari Schmidli (H6-23), 373-2083.
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